
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
May 30, 2012

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Documents Historically  Reviewed

1 C
Draft Survey Unit Project Reports for 
Survey Units 202, 203, 205, and 206 2/9/12 3/12/12

2 E

Final Final Status Survey Results, IR-04 
Former Scrap Yard Site and Former 
Building 807 Site 2/10/12 n/a

3 C
Final Pre_RA Initial Characterization Work 
Plan RU-C1, RU-C4, RU-C5 2/15/12 n/a

4 E
Draft Work Plan Addendum to the Parcel E  
Groundwater Treatability Study 2/22/12 3/22/12 3/27/12 3/27/12 3/20/12 3/27/12

5 D-1
Draft Survey Unit Project Reports for 
Survey Units 264, 267, 274, 276, and 277 2/22/12 3/23/12 3/23/12

6 B
Final Status Survey Report Submarine 
Quay Wall 2/22/12 n/a

7 C
Draft Survey Unit Project Reports for 
Survey Units 207, 208, 209 and 211 2/24/12 3/26/12

8 Basewide

Replacement Signature Page/CD for 
Semiannual Groundwater Monitoring 
Report (April - September 2011) 2/27/12 n/a

9 E-2
Final SAP, Interim Monitoring and 
Maintenance for Landfill Gas Control Syst. 2/27/12 n/a
Draft Pier Demolition Removal Action 4/18/12 4/19/12 (no

Agency Submittal of Comments

10 F
Draft Pier Demolition Removal Action 
Completion Summary Report 3/21/12 4/21/12

4/18/12; 
7/11/12 4/19/12 4/20/12

4/19/12 (no 
comment)

11 D-1
Draft Survey Unit Project Reports for 
Survey Units 250, 251, 272, 273,  and 275 3/6/12 4/6/12 4/6/12
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Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Document Review Period Recently Completed
1 E-2 Draft Record of Decision for Parcel E-2 3/14/12 5/15/12 4/19/12 5/14/12 5/26/12
2 B Final RAD RACR 3/14/12 n/a 7/3/12

3 D-1
Draft Work Package 103, Survey Units 
252, 257, 259, 261, and 278 3/15/12 4/16/12 4/16/12

4 UC-3
Final Radiological Removal Action 
Completion Report 3/16/12 n/a concurrence 4/16/12

5 B
Final Action Memorandum, Removal of 
UST 113A, IR Site 42 3/16/12 n/a

6 C
Final Final Status Survey Results, Building 
272 3/21/12 4/23/12

7 Basewide

Final Addendum 3 to Final Amended 
Sampling and Analysis Plan for Basewide 
Groundwater Monitoring Program 3/21/12 n/a

8 C
Final Final Status Survey Results, Building 
271 3/23/12 4/23/12

9 UC-1,2 Draft Remedial Action Work Plan 3/27/12 4/26/12 4/19/12 4/25/12 5/3/12 4/30/12

10 C
Draft SUPR for Survey Units 210, 212, 219, 
and 220 3/28/12 4/30/12 4/30/12
Final Petroleum Hydrocarbon Corrective

11 B

Final Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, 
Second Quarter 2011 3/30/12 n/a
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Water 
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Documents Currently Under Review

1 B

Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Third 
Quarter 2011 4/6/12 5/4/12 5/9/12

2 E
Draft  Parcel E Soil Excavation 
Characterization Work Plan 4/9/12 5/9/12 5/9/12 5/21/12

3 C
Final, Final Status Survey Results, Building 
203 4/10/12 5/11/12

4 E Final Survey Unit 201 Project Report 4/16/12 n/a

5 E-2
Draft TCRA Work Plan for Ship Shielding 
Area 4/18/12 5/21/12 5/7/12 5/7/12 5/8/12

5/7/12 (no 
comments)

6 E-2
Final Landfill Gas Monitoring Report, 
January-March 2012, Post Removal Action 4/26/12 n/a

7 D-1
Draft Survey Unit Project Report for Survey 
Units 253, 255, 262, 266, and 270 4/24/12 5/24/12 5/18/12

8 C
Final, Final Status Survey Results, Building 
241 4/24/12 5/23/12

9 C
Draft Survey Unit Project Reports for 
Survey Units 213 221 226 and 231 4/25/12 5/25/12 5/22/129 C Survey Units 213, 221, 226, and 231 4/25/12 5/25/12 5/22/12

10 B
Final Remedial Action Completion Report 
for IR Sites 07 and 18 5/14/12 n/a

11 B

Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Fourth 
Quarter 2011 5/11/12 6/11/12

5/21/12 (no 
comments)

12 C
Draft Petroleum Hydrocarbon Project Work 
Plan 5/18/12 6/18/12

13 E
Draft Final Status Survey Results, Building 
521 5/15/12 6/15/12

14 E-2
Final Action Memo, TCRA for Ship 
Shielding 5/21/12 n/a

15 D-1
Draft Work Package 104, Survey Units 
258, 260, 263, 268, and 269 5/22/12 6/22/12

16 D-1
Draft Work Package 106, Survey Units 
271, 279, 280, 281, and 282 5/22/12 6/22/12
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Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Documents for Upcoming Review (next 3 months)

1 UC-1,2 Final Remedial Action Work Plan 5/30/12 n/a
Date 

Tentative

2 F
Final Pier Demolition Removal Action 
Completion Summary Report 6/7/12 n/a

Date 
Tentative

3 E
Final Rad Addendum to Parcel E FS

6/7/12 n/a
Date 

Tentative

4 E
Final Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 6/12/12 n/a

Date 
Tentative

5 E
Final Parcel E FS

6/14/12 n/a
Date 

Tentative

6 E
Final Parcel E Soil Excavation 
Characterization Work Plan 6/14/12 n/a

Date 
Tentative

7 E-2 Draft Final ROD to BCT 6/18/12
30 days from 
submittal date

Date 
Tentative

8 E-2
Final TCRA Work Plan for Ship Shielding 
Area 6/27/12 n/a

Date 
Tentative

9 F
Draft Radiological Data Gaps Investigation 
Tech Memo Phase 2a 6/30/12

30 days from 
submittal date

Date 
Tentative

10
B,D-1,G,    

UC-2
Revised Draft Soil Vapor Investigation 
Tech Memo 6/30/12

30 days from 
submittal date

Date 
Tentative

45 days from Date is
11 C Draft Final Remedial Design 7/2/12

45 days from 
submittal date

Date is 
Tentative

12 E Draft Proposed Plan to BCT 8/3/12
30 days from 
submittal date

Date is 
Tentative

13 E Draft IR 03 Treatability Study Report 8/6/12
30 days from 
submittal date

Date is 
Tentative

14 B Draft Remedial Action Work Plan 8/1412

15 G Draft Remedial Action Work Plan 9/14/12
30 days from 
submittal date

Date is 
Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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